I-25 Managed Lanes CONSTRUCTION ADMINISTRATION

SCOPE OF WORK
Scope Date: October 17, 2012
Revised Scope Date: November 16, 2012

Estimated Construction Start Date: August 2013

Region 6
PROJECT NUMBER: IM 0253-222
PROJECT CODE: 18695
CMS ID NUMBER:
PROJECT LOCATION: 1I-25 Managed Lanes: US 36 to 120™ Avenue
CONTRACT TYPE: Project Specific, Specific Rate of Pay

CONTRACT SUBJECT: Pre-Construction Support, Construction Management,
Inspection and Testing Services

The Contract Administrator for this Contract will be:

Jay Hendrickson, PE

Resident Engineer — Region 6 North

4670 North Holly Street, Unit D

Denver, CO 80216

Office: 303-398-6790, Mobile: 303-916-0076
Email: duane.hendrickson @state.co.us

Active Day to Day administration and monitoring of this contract will be delegated to the
following CDOT employee:

Andy Stratton, PE

Project Engineer — Region 6 North
4670 North Holly Street, Unit D
Denver, CO 80216

Office: 303-398-6746

Email: andrew.stratton @state.co.us

General Requirements

This Scope of Work (SOW) has been carefully reviewed by the Department and reflects a plan of
approach based on the known goals. The Consultant’s analysis of the project goals, its evaluation
of the work elements, and its formulation of the work plan, coupled with its understanding of and
sensitivity to the key issues may produce new approaches or modifications to the project’s work
elements. Therefore, the Final Scope of Work for the project may change in some details to
incorporate the Consultant’s input. This work is located in Region 6 of the Colorado Department
of Transportation.
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The positions described herein are anticipated needs. The Department reserves the right to not
utilize any of the positions listed if at the time of construction the Department has available
resources to staff the project from within.

Separate task orders will be issued for Pre-Construction Support Services and Construction
Management Services.

Definitions

Resident Engineer - The CDOT Resident Engineer is responsible to the Region Program Engineer
for the quality and successful completion of a transportation project. The Resident Engineer
authorizes interim and final payments and all changes to the contracts for all Consultants and
Contractors.

Engineer - The CDOT Project Engineer.

Consultant - The individual, firm, or corporation under contract by this agreement to perform
construction services as outlined below.

Consultant Professional Engineer — The Consultant’s Professional Engineer in responsible charge
of Consultant services performed as described in this Contract. The Consultant’s Professional
Engineer must be licensed in the State of Colorado.

Consultant Assistant Project Engineer - The Consultant’s employee who administers the
Consultant contract with CDOT. The Consultant Assistant Project Engineer works under the
responsible charge of the Consultant’s Professional Engineer. The Consultant Assistant Project
Engineer, if a Professional Engineer licensed in the State of Colorado, may be the same person as
the Consultant Professional Engineer.

Contractor - The individual, firm, or corporation under contract with CDOT to construct the
facility.

Initial Project Meeting

The Consultant shall meet with CDOT project personnel to coordinate and schedule the required
work prior to active construction. The Consultant shall complete all work in accordance with the
approved schedule or as approved by the Engineer.

Work Duration

The time for the work described in this scope of work covers the period from Notice to Proceed to
December 31, 2015 or 90 days after Final Acceptance of the construction project, whichever is
later. For portions of the project, night work will be required. Work will also be required during
the day, on weekends, holidays, and/or on a split-shift basis. Workweeks may be in excess of or
less than the standard 40-hour week. The number and types of personnel may be adjusted up or
down to meet project workload. The Consultant shall meet with the CDOT Project Engineer if it
is anticipated that Consultant services may not be required for a period exceeding one week. A
procedure shall be agreed upon at the Initial Project meeting to resolve this issue.
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Anticipated Construction: August 2013 to July 2015

During construction, CDOT anticipates utilizing approximately:

1 Consultant Assistant Project Engineer,

1 Consultant Inspector,

1 Consultant Materials Testing Technician with Inspection capabilities,
1 Consultant Office Engineer

Conditions Applicable to all Consultant Personnel: Overtime / Travel Pay / Commute Miles
Overtime hours are not allowable per State Fiscal Rules. Labor Hours will be billed to CDOT at
the same rate as regular, non-overtime hours. Travel time will not be paid for travel to and from
the project. Commuting mileage will not be paid for travel to and from the project. Mileage for
travel while on the project will be paid for at the applicable State rate.

Authorization to Proceed
Work shall not commence until the written Notice to Proceed is received by the consultant, and
shall be completed in the time specified.

Routine Billing & Reporting
The consultant shall provide the following on a regular basis:
e Monthly billing reports in formats suitable to the Engineer for all contract activities
performed by Consultant personnel authorized to perform work on the project.
® Periodic reports and billings required by CDOT Procedural Directive 400.2.

The consultant shall bear all costs related to delay of construction when the Consultant fails to
provide qualified personnel when required. The Consultant’s monthly payments may be withheld
for that portion of the work for which the consultant personnel fail to provide accurate and timely
reporting.

Status of Contract

The consultant shall monitor the fiscal status of the contract, and advise the CDOT Project
Engineer of any potential need to supplement their contract. Failure to monitor contract status and
provide timely notification may result in discontinuation of the Consultant’s services. The invoice
shall include monthly status reports per the consultant guidelines and shall include budget
information. Pre-construction support services will be issued as a separate task order from the
Construction services.

Consultant Professional Engineer Requirements:

The Consultant Professional Engineer shall be available during construction and will be utilized as
needed to provide engineering guidance and oversight of the Consultant’s employees. The
number and types of personnel may be adjusted up or down to meet project workload and
Contractor’s schedule.
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The Consultant Professional Engineer shall meet with the CDOT Project Engineer if it is
anticipated that Consultant services may not be required for a period exceeding one week. A
procedure will be agreed upon at the Initial Project meeting to address this issue.

Consultant Assistant Project Engineer Requirements:

Project Standards

The Consultant will provide support to the CDOT Resident Engineer through assignment of
personnel to construction management. He or she shall be either a Colorado Registered
Professional Engineer or non-licensed individual with demonstrable construction administration
experience. A non-licensed individual shall be under the direct supervision of a consultant
Professional Engineer. The individual shall be willing and capable of guiding and mentoring
CDOT project staff, especially the CDOT Project Engineer, in the construction administration of
the project throughout the construction process. For this project, it is desirable to have a Colorado
Registered Professional Engineer as the Full-time Assistant Project Engineer but not required.

General Work Description

The Consultant Assistant Project Engineer shall provide pre-construction support to the CDOT
design team, including the Design Consultant already under contract. Pre-construction support
services include but are not limited to:

e Review and provide comments on FOR level design plans and specifications, specifically construction
phasing;

e Attend and participate in the FOR design review meeting;
Assist CDOT with development of the 859 Construction Schedule;

The Consultant Assistant Project Engineer shall provide support to the CDOT project staff through
assignment of personnel to assist with project management and inspection responsibilities.
Responsibilities include but are not limited to:

Assist, guide, and mentor the CDOT Project Engineer and Construction Engineering Staff in the following
Construction activities:
e (Coordination of all construction contract activities;
e Review, give comments, and acknowledge completeness of required submittals resulting from but not
limited to:
o CDOT 205 Permit to Sublet
o Method of Handling Traffic
o Progress Schedule
o Method Statements
o All EEO Requirements
e Prepare inspection documentation for development of progress payments for the contractor in
accordance with prescribed procedures;
Maintaining of project files, project diaries and time counts;
® Prepare periodic reports and billings required by CDOT Procedural Directive 400.2;
e Monitor contractor payroll compliance;

Page 4 of 13



Participate in weekly progress meetings with contractor, subcontractors, utilities and other interested
parties;

Secure project documentation from the contractor;

Anticipate project problems and propose solutions to CDOT Project Engineer;

Review drawings and data submitted by the construction contractor and suppliers for conformance with
the intent of the specifications;

Obtain concurrence as needed from the CDOT Project Engineer and keep relative documentation for
project records;

Communicate with adjacent landowners as required to resolve issues that arise due to construction;
Monitor compliance with and take appropriate action to preserve safety on the project for all workers
and traveling public in accordance with Method of Handling Traffic (MHT);

Notify contractors and CDOT Project Engineer of non-compliance with the contract plans and
specifications;

Prepare punch lists of uncompleted work, non-conformance reports, and deficiency notices;

Prepare responses to contractors' and suppliers' requests for information, submittals, change notices,
claims, and correspondence;

Prepare and transmit updates of construction activities to the CDOT Public Information Office;
Perform miscellaneous project-related duties as requested by the CDOT Project Engineer.

Labor, Materials, Vehicles & Equipment

The Consultant shall provide the Consultant Assistant Project Engineer with the following:

e A suitable vehicle equipped with at least one (1) flashing, oscillating, or rotating amber beacon that
shall be visible a minimum of five hundred (500) feet in normal sunlight.

e (Consultant Assistant Project Engineer’s vehicle shall be equipped with an electronic distance-
measuring device, accurate to within +/- 5 feet per mile.

A cellular phone.

e A state-of-the-art computer with networking capability sufficient for accessing internet email
through a project-supplied internet-service provider. Each computer shall be loaded with MS
Office software (2003 version or later), including MS Word and MS Excel at a minimum.
Computers shall be capable of running current CDOT software, including Asphalt *03, Voids *03,
Site Manager, etc.

e Miscellaneous equipment (calculator, office supplies, safety equipment, etc.) required to perform
the work (ASTM Certified Work Boots, ANSI Certified Hardhat (Z89.1 stamp and be High
Visibility), Safety Glasses (Z87 stamp on the glasses/goggles) and Approved Safety Vest.
(Meeting or exceeding ISEA for Class 3), including all applicable manuals.

o (CDOT will provide a field-office space.

Personnel qualifications, staffing level, and number and types of vehicles shall be subject to the approval of
the Engineer. The Consultant shall assign personnel for the duration of the Contract unless otherwise
approved by the Engineer. Employees required to operate vehicles must possess and maintain a valid State
of Colorado driver's license. The Consultant Assistant Project Engineer(s) permanently assigned to a
project shall be competent in road and bridge construction and be thoroughly familiar with CDOT
specifications, manuals, forms, and documentation requirements including SiteManager. The level of
qualification provided shall be as requested and approved by the CDOT Resident Engineer. The
qualifications for the level(s) shall be commensurate to experience, and are as follows:

1.

Asst. Project Engineer — ten (10) or more years of experience in highway construction project
management and supervision of consultant inspectors and testers. It is desirable that the Asst. Project
Engineer has at least three years working on projects on the Interstate system. Experience
administering and managing Tolling/ITS/ATM related construction projects is highly desirable.
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The Consultant’s Asst. Project Engineer shall possess either a National Institute for Certification in
Engineering Technology (NICET) Certification Level IV in Highway Construction or be licensed as a
Professional Engineer in the State of Colorado, unless otherwise approved by CDOT.

A copy of work experience and proof of Certification and/or License shall be provided to the CDOT
Project Engineer before work begins. Personnel provided by the Consultant who do not meet all of the
specified requirements, or who fail to perform their work in an acceptable manner, shall be removed from
the project when determined and directed by the CDOT Project Engineer.

Documentation

Maintain a daily diary for each day they perform work on the project. He/she shall use CDOT’s automated
Form 103a - Project Diary unless otherwise directed by the Engineer. He/she shall use CDOT form 1176,
erosion control inspection. The contents of the diary shall be brief and accurate statements of progress and
conditions encountered during the prosecution of the work, and sketches as needed for clarification and
documentation. Editorial comments are not to be incorporated in the diaries or on any written
correspondence applicable to the project. A copy of the daily diary shall be available to the CDOT Project
Engineer at the end of each workday and a copy shall be filed in the project records within one working day
of its date.

Consultant Inspector Requirements:

Project Standards

All construction inspection shall be in accordance with the Colorado Department of
Transportation’s Construction Manual, Field Materials Manual, Standard Specifications for Road
& Bridge Construction, Project Standard Provisions, Project Special Provisions, and the plans and
specifications in use when the project is advertised. All Consultant construction inspection
activities shall be as authorized by the Engineer. For the purposes of this document, construction
inspection shall be known as "the work" and references to "the specifications" shall include all
applicable CDOT Standard Specifications for Road and Bridge Construction as amended by
Project Standard Provisions, Project Special Provisions, and project plans and specifications.

General Work Description

The Consultant Project Inspector shall provide support to the CDOT project staff through
assignment of personnel to inspection activities if requested by the CDOT Resident Engineer. The
Inspector shall be trained and qualified in accordance with CDOT’s Construction Inspection
Qualification Plan. The Consultant Project Inspector must have experience and expertise with
inspection activities related to ATM/ITS equipment and infrastructure installation. Experience
with tolling equipment and infrastructure installation is highly desirable as well. Inspection
responsibilities include but are not limited to:

Assist the CDOT Project Engineer in the following Construction activities:

e Prepare inspection documentation for development of progress payments for the contractor in
accordance with prescribed procedures;

e Submit daily diary at the end of the working day;

e Submit payment-documentation reports (Form 266’s) at the end of the working day;

e Participate in weekly progress meetings with contractor, subcontractors, utilities and other interested
parties;

e Secure project documentation from the contractor;

Page 6 of 13



* Anticipate project problems and propose solutions to CDOT Project Engineer;

e Maintain accurate notes reflecting actual construction details to be used in preparation of as-
constructed plans;

e Perform initial, follow-up, and final inspections of work in progress including interim and final

measurements;

® Notify contractors and CDOT Project Engineer of non-compliance with the contract plans and
specifications;

e Perform special tests, investigations, or monitoring to fulfill the intent of the CDOT inspection
program;

Aid in the preparation of correspondence to the contractor, CDOT Staff, local agencies, etc.;
Provide liaison and communication to contractor field crews;

Prepare final “As-Constructed” plans upon project completion;

Deliver material samples to designated laboratories or locations;

Perform miscellaneous project-related duties as requested by the CDOT Project Engineer.

Labor, Materials, Vehicles & Equipment
The Consultant shall provide the Consultant Inspector with the following:

e A suitable vehicle equipped with at least one (1) flashing, oscillating, or rotating amber beacon that
shall be visible a minimum of five hundred (500) feet in normal sunlight.

¢ Consultant Inspectors vehicle shall each be equipped with an electronic distance-measuring device,
accurate to within +/- 5 feet per mile.

e A cellular phone.

A state-of-the-art computer with networking capability sufficient for accessing internet email
through a project-supplied internet-service provider. Each computer shall be loaded with MS
Office software (2003 version or later), including MS Word and MS Excel at a minimum.
Computers shall be capable of running current CDOT software, including Asphalt *03, Voids *03,
Site Manager, etc.

e Miscellaneous equipment (calculator, office supplies, safety equipment, etc.) required to perform
the work (ASTM Certified Work Boots, ANSI Certified Hardhat (Z89.1 stamp and be High
Visibility), Safety Glasses (Z87 stamp on the glasses/goggles) and Approved Safety Vest.
(Meeting or exceeding ISEA for Class 3), including all applicable manuals.

o CDOT will provide a field-office space.

Personnel qualifications, staffing level, and number and types of vehicles shall be subject to the approval of
the Engineer. The Consultant shall assign personnel for the duration of the Contract unless otherwise
approved by the Engineer. Employees required to operate vehicles must possess and maintain a valid State
of Colorado driver's license. The Consultant Inspector(s) permanently assigned to a project shall be
competent in road and bridge construction and be thoroughly familiar with CDOT specifications, manuals,
forms, and documentation requirements including SiteManager. The level of qualification provided shall
be as requested and approved by the CDOT Resident Engineer. The qualifications for the level(s) shall be
commensurate to experience, and are as follows:

1. Senior Level Inspector — more than six (6) years of experience in highway construction inspection.

The Consultant Inspectors shall either have a National Institute for Certification in Engineering Technology
(NICET) Certification Level III in Highway Construction or have an Engineer-In-Training (EIT)

certification from the State of Colorado, unless otherwise approved by CDOT.

A copy of work experience and proof of Certification and/or License shall be provided to the CDOT
Project Engineer before work begins. Personnel provided by the Consultant who do not meet all of the
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specified requirements, or who fail to perform their work in an acceptable manner, shall be removed from
the project when determined and directed by the CDOT Project Engineer.

Documentation

Each of the Consultant's personnel shall maintain a daily diary for each day they perform work on the
project. They shall use CDOT’s automated Form 103a - Project Diary unless otherwise directed by the
Engineer. The contents of the diary shall be brief and accurate statements of progress and conditions
encountered during the prosecution of the work, and sketches as needed for clarification and
documentation. Editorial comments are not to be incorporated in the diaries or on any written
correspondence applicable to the project. A copy of the daily diary shall be available to the CDOT Project
Engineer at the end of each workday and a copy shall be filed in the project records within one working day
of its date.

Consultant Materials Testing Technician Requirements:

Project Standards

All sampling, testing, inspection, and documentation shall be in accordance with the Colorado Department
of Transportation (CDOT) Construction Manual, Field Materials Manual, CDOT M&S Standards, and
applicable Project and Standard Special Provisions in the construction project contract and the applicable
CDOT Standard Specifications for Road and Bridge Construction. The applicable CDOT Manual shall be
the one currently in use when the construction project is advertised.

If the required method is not described in the CDOT Field Materials Manual, the required work shall be
completed in accordance with:

1. AASHTO Standard Specifications for Transportation Materials and Methods of Sampling and
Testing (as revised and supplemented), or
2. The ASTM Standards and Tentatives, in this order.

Proposed work procedures shall be coordinated with the CDOT Project Engineer prior to the start of work.

General Work Description

The Consultant MTT (Materials Testing Technician) shall sample, test, and document all materials
incorporated into the project. This includes materials delivered to the project that are listed in the Summary
of Approximate Quantities or referred to in the Plans and Specifications. The number of tests required
shall be in accordance with the Schedule in the Field Materials Manual. Additional quantities may be
added by Contract Modification Order, or plan approximate quantities may be increased or decreased. The
MTT, the Consultant Project Manager, and CDOT’s Project Engineer will review project quantities on a
weekly basis to ensure that sufficient tests have been performed for all material placed to date. The MTT
will set-up and maintain all materials books. At project completion, a registered P.E. will sign the final
form #250 for the MTT’s work. The consultant shall also provide any other project-related services
requested by the CDOT Project Engineer.

Testing of materials that are specifically designated to be pre-inspected or pre-tested by this or any other
Department of Transportation will remain the responsibility of CDOT. The MTT shall document and
transport samples of any and all materials to the CDOT Region or Central Laboratory that are required to
be tested by CDOT, regardless of pre-inspection or pre-testing responsibilities. The items and test
frequencies of CDOT tested materials shall be in accordance with the column titled “Central Laboratory” in
the Schedule in the Field Materials Manual.
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The Consultant shall follow the requirements of CP-16 to meet, coordinate and schedule the required work
with the Project Engineer, Resident Engineer, and Residency Head Tester. The consultant shall complete
all work in accordance with their approved schedule. The consultant materials testing evaluation form shall
be completed by the CDOT Project Engineer or Resident Engineer and head tester, and distributed as
described in CP-16. The project Engineer shall forward a copy of the completed Pre-Testing Meeting
Agenda for Consultant Materials Testing to the Region Materials Engineer.

In addition to the tasks identified in Consultant Materials Testing Technician Requirements, the MTT
shall assist the Project Engineer in performance of construction inspection activities and other project-
related activities, as directed by the Project Engineer, when they are not required to perform the MTT
related activities. Inspection responsibilities may include but are not limited to those identified in the
Consultant Project Manager and Consultant Inspector Requirements above.

Labor, Materials, Vehicles & Equipment
The Consultant shall furnish the Consultant Materials Testing Technician with the following:

¢  Consultant shall provide laboratory facilities for Asphalt Ignition Burn-Off testing and
Concrete Compression testing. These facilities shall be separate from the CDOT-supplied
Class II field laboratory facilities and shall be located off the construction site, at a
permanent materials-testing laboratory facility. Compensation for this equipment and
testing will not be paid separately but shall be included in the hourly cost of the MTT
assigned to the project.

* A suitable vehicle equipped with at least one (1) flashing, oscillating, or rotating amber beacon that
shall be visible a minimum of five hundred (500) feet in normal sunlight.

e A cellular phone.

e A state-of-the-art computer with networking capability sufficient for accessing internet email
through a project-supplied internet-service provider. This computer shall be loaded with MS
Office software (2003 version or later), including MS Word and MS Excel at a minimum. This
computer shall be capable of running current CDOT software, including Asphalt 03, Voids *03,
Site Manager, etc. This computer shall be connected or networked to the Consultant-supplied main
project printer/scanner described above, or shall be provided with a separate stand-alone printer.

e Miscellaneous equipment (calculator, office supplies, safety equipment, etc.) required to perform
the work (ASTM Certified Work Boots, ANSI Certified Hardhat (Z89.1 stamp and be High
Visibility), Safety Glasses (Z87 stamp on the glasses/goggles) and Approved Safety Vest.
(Meeting or exceeding ISEA for Class 3) including all applicable manuals.

e CDOT will provide a Class II field laboratory and any required traffic control.

The following equipment shall be furnished along with the MTT for each project in sufficient quantity and
in good working order (with current calibration) to ensure accurate performance of all work required in a
timely manner. Such equipment and supplies shall remain the property of the consultant.
e Nuclear Asphalt-Content Gauge;
Nuclear Moisture/Density Gauge;
Concrete air meter, slump cone, and other concrete testing equipment;
Sieves for aggregates and soil gradations;
Electronic scales;
Asphalt & A/C sample containers and small tools;
Proctor equipment for soil curves and one point tests;
Atterburg, Rice value, and Sand Equivalent equipment;
Sample drying equipment;
Concrete cylinder molds which meet AASHTO requirements except that paper molds shall not be
used, and plastic molds shall not be reused;
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e Miscellaneous equipment for performing the required soils, asphalt and concrete tests.

e Ignition Oven for determining asphalt binder content and RAP gradations meeting specifications of
CPL 5120.

Personnel qualifications, staffing level, and number and types of vehicles shall be subject to the approval of
the Engineer. The MTT shall be thoroughly familiar with CDOT specification, manuals, forms, and
documentation requirements. The MTT shall be permanently assigned to a project for the duration of the
project and shall have the following qualifications:

1. A degree in Engineering from a four year curriculum school or a National Institute for Certification
in Engineering Technology (NICET) Level 1l Certification in Construction Materials Testing and
Inspection for the types of work being performed, e.g. aggregates, asphalt, concrete, and soils or 7
years of field testing experience with CDOT construction projects.

2. The MTT performing concrete tests shall be certified by The American Concrete Institute (ACI).

The MTT performing hot bituminous pavement tests shall be Level II, A&B certified by The

Colorado Asphalt Technician Certification Program (LabCAT).

4. WAQTC, Soils Certification

5. In addition, the Consultant MTT must be certified in the appropriate classes of CDOT’s Inspector
Qualification Program.

6. Traffic control Supervisory class within the last 3 years.

e

A copy of work experience and proof of Certification, Degree, and/or License shall be provided to the
CDOT Project Engineer before work begins. Personnel provided by the consultant who do not meet all of
the specified requirements, or who fail to perform their work in an acceptable manner, shall be removed
from the project when determined and directed by the CDOT Project Engineer.

Documentation

The MTT shall maintain a daily diary for each day the MTT performs work on the project. The MTT shall
use CDOT’s automated Form 103a - Project Diary, or other form directed by the Engineer. The contents of
the diary shall be brief and accurate statements of progress and conditions encountered during the
prosecution of the work, and sketches as needed for clarification and documentation. Editorial comments
are not to be incorporated in the diaries or on any written correspondence applicable to the project. A copy
of the daily diary shall be available to the CDOT Project Engineer at the end of each workday.

Test results and sample submittals transmitted to CDOT’s Region or Central Laboratory shall be recorded
on appropriate CDOT Forms. The MTT may use CDOT worksheets or worksheets approved by the CDOT
Project Engineer. CDOT Forms and worksheets are available through the CDOT Project Engineer.

The MTT shall furnish the CDOT Project Engineer with original copies of all worksheets and test results
on a daily basis. The MTT shall also keep the CDOT Form 626 up to date at all times and provide copies
of this form to the CDOT Project Engineer within 12 hours. The CDOT Project Engineer shall be informed
immediately of any non-specification material. At the discretion of the CDOT Project Engineer, the MTT
may also be required to provide the CDOT Form 626 to the contractor within 12 hours for any non-
specification material.

The MTT shall provide all correspondence and applicable CDOT forms to the CDOT Project Engineer or
his authorized representative for review and signature.
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Assurance Sampling and Testing
The MTT shall coordinate the schedule of the Independent Assurance Tests (IAT) for the project with the

Region Materials Section in accordance with the CDOT Form 379. Advance notice of 48 hours is required
for proper coordination.

Submittal of Final Documentation

Final documentation shall be submitted to the CDOT Project Engineer within 30 working days after
completion of all work. A completed CDOT Form 250 shall be submitted to the CDOT Project Engineer
10 days after the consultant has been notified of final quantities. Failure to submit final documentation as
required will result in withholding of consultant payments.

Consultant Office Engineer Requirements:

Project Standards

The Consultant Office Engineer shall be either a Colorado Registered Professional Engineer, an
Engineer-in-Training (EIT) certification from the State of Colorado, or a non-licensed individual
with demonstrable construction project administration experience. A non-licensed individual shall
be under the direct supervision of a consultant Professional Engineer. The individual shall have
strong organization and documentation skills along with general knowledge of duties performed
by other construction engineering project personnel.

General Work Description

The Consultant Office Engineer shall provide support to the CDOT project staff on office-related
construction engineering activities. The Office Engineer responsibilities shall include but are not
limited to:

Assist the CDOT and Consultant Project Staff in the following Construction activities:

e Change Orders/MCR - discussions with: Contractor, Area Engineer, RE, Specialties as necessary.
Also write CMO and justification letter, prepare package with attachments, price
Justification/negotiation, form 90, etc.

Conduct 280 Interviews in accordance with Davis-Bacon Requirements

Plan and Spec Interpretation (communications with: designers, bridge, utilities, ROW, Traffic, etc..)
CDOT to Contractor correspondence (letters, 105’s..)

Respond to RFI’s

Monitor Contract Time Count

Project Diary/Weather

Individual diary

Payrolls/OJT/DBE/Specialized reporting like (1405’s, Faster, ARRA, etc..)

Partial monthly payment Estimates

Form 7°s/TC and daily hourly pay items

Form 10’s/FA/CMO/MCR

Traffic Control — management, oversight, review and approve MHT’s

Review/Monitor Schedule (baseline, updates and narrative reviews)

DWR’s/266’s

SiteManager (all pay items, CMO’s/MCRs, time count, diaries, stockpiled materials tracking and
payment, monthly pay estimates, overs/unders..)
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e Budget: track all project financial information, notify RE of any/all budgetary concerns, financial
tracking form 65’s monthly and with each CMO/MCR

Weekly meetings (agendas, minutes, preparation, facilitation, etc..)

Pre-con meetings (agendas, minutes, distribution, preparation, facilitation, etc..)

Review inspectors work (diaries, 266’s, DWR’s, calculations, spreadsheets, etc..)

Respond to citizen complaints and CDOT PR office

Traffic Control Reviews

Erosion control management and oversight, bi-weekly reviews, post-storm event reviews,
RECAT/ECAT

Submittal review and approve and forward to specialties as appropriate for review/approval
¢ Perform miscellaneous project-related duties as requested by the CDOT Project Engineer.

Labor, Materials, Vehicles & Equipment
The Consultant shall provide the Office Engineer with the following:

e A cellular phone.

e A state-of-the-art computer with networking capability sufficient for accessing internet email
through a project-supplied internet-service provider. Each computer shall be loaded with MS
Office software (2003 version or later), including MS Word and MS Excel at a minimum.
Computers shall be capable of running current CDOT software, including Asphalt *03, Voids *03,
Site Manager, etc.

e Miscellaneous equipment (calculator, office supplies, safety equipment, etc.) required to perform
the work (ASTM Certified Work Boots, ANSI Certified Hardhat (Z89.1 stamp and be High
Visibility), Safety Glasses (Z87 stamp on the glasses/goggles) and Approved Safety Vest.
(Meeting or exceeding ISEA for Class 3), including all applicable manuals.

o CDOT will provide a field-office space.

Personnel qualifications, staffing level, and number and types of vehicles shall be subject to the approval of
the Engineer. The Consultant shall assign personnel for the duration of the Contract unless otherwise
approved by the Engineer. Employees required to operate vehicles must possess and maintain a valid State
of Colorado driver's license. The Office Engineer(s) permanently assigned to a project shall be competent
in road and bridge construction and be thoroughly familiar with CDOT specifications, manuals, forms, and
documentation requirements including SiteManager. The level of qualification provided shall be as
requested and approved by the CDOT Resident Engineer. The qualifications for the level(s) shall be
commensurate to experience, and are as follows:

1. Office Engineer — Zero (0) to four (4) years of experience in highway design and/or construction

experience.

The Consultant Office Engineer shall either have a National Institute for Certification in Engineering
Technology (NICET) Certification Level Il in Highway Construction or have an Engineer-In-Training
(EIT) certification from the State of Colorado or be a Colorado Registered Professional Engineer, unless
otherwise approved by CDOT.

A copy of work experience and proof of Certification and/or License shall be provided to the CDOT
Project Engineer before work begins. Personnel provided by the Consultant who do not meet all of the
specified requirements, or who fail to perform their work in an acceptable manner, shall be removed from
the project when determined and directed by the CDOT Project Engineer.
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Documentation

Each of the Consultant's personnel shall maintain a daily diary for each day they perform work on the
project. They shall use CDOT’s automated Form 103a - Project Diary unless otherwise directed by the
Engineer. The contents of the diary shall be brief and accurate statements of progress and conditions
encountered during the prosecution of the work, and sketches as needed for clarification and
documentation. Editorial comments are not to be incorporated in the diaries or on any written
correspondence applicable to the project. A copy of the daily diary shall be available to the CDOT Project
Engineer at the end of each workday and a copy shall be filed in the project records within one working day
of its date.

Additional Construction Inspection and Materials Testing Requirements:

In addition to the qualifications, requirements set forth above, the following certifications will also be
required:

Consultant Assistant Consultant Consultant Materials

Class/Certification Project Engineer Inspector Testing Technician

Basic Highway Math X * X

Basic Construction X *

Surveying X

Basic Highway Plan

*
Reading X

Storm water Management
and Erosion Control

CCA Traffic Control
Supervisor

o I T I B B
>

Specialty Certifications

LabCAT Level A&B Level A

Asphalt Paving Inspection X
LabCAT Level I

WAQTC X

M| R [)

ACI Field Testing Tech I X

* Not required if the Consultant Assistant Project Engineer is a licensed Professional Engineer.
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